Public Works Board
906 Columbia St SW
PO Box 48319

Olympia, WA 98504-8319

PROJECT PROGRESS REPORT UPDATE FORM

Quarterly

Legal Name:

City of Seattle

Grant/Loan Number:

DR09-952-072

Grant/Loan Amount;

$6,578,885.48

Project Title:

Maple Leaf Reservior
Burial

Contact Person: Dori Costa (206) 615-0765
Staff Assigned Denise Fry (360) 725-2741
State Fiscal Year*: 2012

State Fiscal Quarter®*: Q1

*  State fiscal years start on July 1 and end on June 30 the following year, e.g., Fiscal Year 2009 starts on July
1, 2008, and ends on June 30, 2009.

**  State fiscal year quarters are Q1=Jul, Aug, Sep; Q2=0ct, Nov, Dec; Q3=Jan, Feb, Mar; and Q4=Apr, May,

Jun

Activity

Engineering Design/Report
Cultural and Historical Resources

Review
Environmental Review

Expected Completion Date
(MM/YY):
12/1/2008

8/1/2009

2/1/2008

Land/Right-of-Way Acquisition

Permits

Public Involvement/Information

Bid Documents

Award Construction Contract

Start Construction
Project In Use
Other:
Other:
Other:
- Other:
Other:
- Other:
Other:
Other:

6/1/2009

6/1/2012

4/1/2009
| 8/1/2009
9/1/2009

Percent Complete
(e.g., 20%):
100.00
100.00

100.00
0.00
100.00
90.00
100.00
100.00
100.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

Department of Health Application Number (if applicable) 2009E-054

Jobs reporting (if required): 0 Job hours, Percent FTE 0.00

Project Completion Date
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Deadline for Contract project completion is: 8/31/2012
Deadline for Contract project completion is

Overall Project Completion Percent: 90

Issue or Difficulty identified THIS QUARTER

**MISSING FIELD VALUE**

Project Activity Status THIS QUARTER

Please describe the project progress over the last three months:
Structure is complete. Backfill around walls approx 90% complete. Waterproofing on reservoir
roof approx 90% complete. Pipe installation work is 95% complete.

Describe encountered issues or difficulties (if any) that may cause project delays:
Several cracks developed in walls and floor slab and will be filled with epoxy or polyurethane
grout.

Does the project scope of work need to be revised?
False

Please contact your Contracts Administration Unit (CAU) regional project manager as soon as
possible if the above Contract project completion date cannot be met or if your project is
complete

Does the Contract Notice to Proceed need to be extended?False

Does the Contract Completion Date need to be extended?False

Does this project need or are you requesting Technical Assistance?
False
None
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Public Works Board
906 Columbia St SW

PO Box 48319
Olympia, WA 98504-8319

Disadvantaged Business Enterprise Information (DBEs)(Drinking Water Private and
ARRA Loans Only)

Did you award any contracts this Quarter? No
Total contracted out this Quarter or Reporting Period: 0.00

Type Contract Award Type of Contractor Name Contractor
Business Total Date Service Address
Minority Owned | 0.00 Construction
Women Owner 0.00 Construction
Small Business | 0.00 Construction
SBE 0.00 Construction
Historically 0.00 Construction
Underutilized
Business(HU)B
Labor  Surplus | 0.00 Construction
Area Firm
(LSAF)
Other  Entities | 0.00 Construction
meeting EPA’s
DBE
Requirmenta

Dedicated Repayment Account and Fiscal Expenditures (Drinking Water Private SRF

Loans Only)

Please enter the current account balance for the repayment account: $0.00

During the fiscal year, how much has your system expended using federal funds? 0.00
(Fiscal year is your fiscal year as determined by your organization)

Jurisdiction fiscal year break down:
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Contractor and Subcontractor Information (Drinking Water Private ARRA Loans Only)

Contractor/Subcontractor

Tax ldentification Number

Amount Paid this Quarter

Ferguson Construction Inc

91054892

4955433.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Paid out

0.00

Jurisdiction overhead/administrative cost this quarter/reporting period.
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